

Summary

askflow Live	1
Installation	1
Protocol Collection	1
Protocol 1: May 21, 2026	1
Protocol 2: May 27, 2026	2
Milestone Comparison	4
Missing Features	6
App Operation	6
Scribe	6
Screenshots	7

askflow Live

Installation

1. Clone the GitHub repository.
2. Open the frontend and backend using Visual Studio Code.
3. Start the frontend & backend via the "start" & "dev" buttons. Both buttons can be found under NPM Scripts.
4. Open the link address specified in the VS Code terminal.

Protocol Collection

Protocol 1: May 21, 2026

What was done?

- So far, a Login Page & Register Page have been developed in the project.
- For this purpose, the respective endpoints were created in the backend, and these endpoints were targeted in the frontend. The design was developed according to the mockups.
- Style, error handling, and a minor bug fix in the frontend & backend were developed and/or refined using AI, as already noted in the GitHub comment.

- The AI used for this was the "Gemini CLI". Since it is installed directly on the filesystem, it has direct access to all important files, which makes working with it easier.

Commands used for this:

- *"Help me with the bug fix in the backend that occurs during login"* (Gemini CLI)
- *"Rework the design as visible in the screenshot, do not change anything in the code, just the design"* (Gemini)
- *"Add error handling in the backend and frontend, which displays an error in the frontend in case of faulty user input, for example, and also logs this error in the backend"* (Gemini CLI)

How is the project on schedule?

As of May 20, 2026, I am on schedule; all tasks that I was supposed to complete by May 21, 2026, according to the plan, have already been fulfilled.

What are the next steps?

The next steps in the project are the implementation of the dashboard with dummy data, the Profile/Settings page, team management, as well as the i18n language "translation".

Protocol 2: May 27, 2026

What was done?

This week, the following features were implemented in the project from a user perspective:

- **Dashboard View**
 - The next tasks are now displayed in a list format (the next three upcoming tasks are shown).
 - The priority of all tasks belonging to the logged-in user is displayed as a pie chart.
 - The *Task Overview* displays statistics regarding the current status of the tasks.
 - *Tasks Progress* displays the number of completed tasks across various timeframes using a line chart.
- **Settings View**
 - Display of current user information.
 - Editing of current user information.

- Deleting the user.
- **Language Translation**
 - Clicking the EN / DE button in the taskbar makes it possible to switch the interface language.
 - The last selected language is saved and will be retrieved and loaded when the user logs in again.
 - *(Note: In the project concept, changing the language was located in the settings. This was moved to the taskbar because it is more intuitive for the user).*
- **Backend & Database**
 - The corresponding endpoints were created in the backend for the charts, statistics, user settings, etc., mentioned above.
 - Additionally, the DB Seeder was updated to generate multiple tasks in order to display a visually better *Task Progress*.

The AI used for this was the "Gemini CLI". Since it is installed directly on the filesystem, it has direct access to all important files, which makes working with it easier.

Commands used for this:

- *"Help me with the bug fix in the frontend that occurs when I navigate from the Dashboard to Settings and back to the Dashboard" (This previously resulted in a 500 Error) (Gemini CLI)*
- *"Rework the design in the Dashboard and Settings screen as visible in the screenshot, do not change anything in the code, just the design" (Gemini)*
- *"Extend the DB Seeder with multiple tasks, some of them should be masked as 'Task Done'" (Gemini CLI)*

How is the project on schedule?

As of May 28, 2026, I am not quite on schedule. According to the milestone status, the Dashboard, Settings, Team Management screen, and i18n Svelte translation should have been completed by May 29, 2026. This is not the case because team management has not yet been implemented.

What are the next steps?

First, the team management that was left unfinished will be completed in the coming week. Following that, the Project Overview screen as well as CRUD operations for projects and tasks will be implemented in the backend.

Milestone Comparison

Desired Plan

Week	Focus	Milestone / Goals
Week 1	Foundation & Auth	BE & DB: Backend (Express) & database schema (Projects, Tasks, User). Implement authentication. FE: Set up the frontend and implement Login/Register.
Week 2	Core UI & Routing	Implementation of the Dashboard with dummy data. Profile/Settings, i18n, and basic Team Management are completed.
Week 3	The Kanban Board	Focus on the Project Board. CRUD operations for projects and tasks. Implementation of drag-and-drop functionality in the frontend. Svelte Runes manage the local app state.
Week 4	Real-time & Sub-Tasks	Integration of Socket.io. The Kanban board now synchronizes in real-time between different clients. Sub-tasks and "Personal Tasks" are implemented and connected to the DB.
Week 5	Polish, Stats & Deployment	Integration of real statistics/charts into the Dashboard. Bug fixing (especially regarding WebSocket race conditions), animations, input validation, and final deployment.

Actual Plan

Week	Focus	Milestone / Goals
Week 1	Foundation & Auth	BE & DB: Backend (Express) & database schema (Projects, Tasks, User). Implement authentication. FE: Set up the frontend and implement Login/Register.
Week 2	Core UI & Routing	Implementation of the Dashboard with dummy data. Profile/Settings and i18n are completed. Basic Team Management was missed and pushed to Week 3.
Week 3	The Kanban Board	Focus on the Project Board. CRUD operations for projects and tasks.. Drag-and-drop functionality was postponed to Week 5 and ultimately replaced by buttons.
Week 4	Real-time & Sub-Tasks Polish, Stats & Deployment	Integration of Socket.io. The Kanban board synchronizes in real-time between different clients. Sub-tasks and "Personal Tasks" are implemented and connected to the DB. Integration of real statistics/charts into the Dashboard. Bug fixing (WebSocket race conditions), animations, input validation, and final deployment.

- **Week 1** was implemented without any issues.
- In **Week 2**, completing the team management was overlooked and therefore postponed to Week 3.
- In **Week 3**, all functionalities were implemented according to plan. However, the implementation of the drag-and-drop functionality was postponed to Week 5. Furthermore, the drag-and-drop feature is omitted and will be replaced by buttons instead.
- **Week 4** proceeded without any issues.

- **Week 5** was a planning error since 5 weeks were not actually available.

Missing Features

- The avatar in the bottom-left area of the website does not update.
- Filter, Sort by, and Search buttons/bars either do not work or are completely missing in the Project and Task views.
- Drag-and-drop functionality is missing for tasks.
- The Project View progress bar is static.

App Operation

Scribe

This is a link that leads to Scribe (a tool used for creating website walkthroughs/guides):

[Managing Projects and Team Tasks in the Dashboard](#)

Screenshots

Task Flow

Dashboard

Projects

Tasks

Team

Settings

EN

DE

MM

Max Mustermann

Dashboard

Upcoming Tasks

Client Meeting Preparation

Design Email Templates

Refactor State Management

Tasks by Priority

High

Medium

Low

Personal Overview

2 TO DO

3 IN PROGRESS

2 REVIEW

21 TASK COMPLETED

1 OVERDUE

Done Tasks

Week

Month

Year

Task Flow

Dashboard

Projects

Tasks

Team

Settings

EN

DE

MM

Max Mustermann

Projects

My Projects

Website Relaunch

Export von MM

Project begin - 2025-05-30

Contributors: SM DM

In Progress

High

24%

Mobile App v2

Export von MM

Project begin - 2025-05-15

Contributors: SM DM

In Progress

High

24%

Personal Overview

4 DONE

3 IN PROGRESS

1 ON HOLD

2 OVERDUE

Create New Project

Details

Members

Subtasks

Create New Project

Details

Members

Subtasks

Task Flow

Filter ▾ Group By

Search tasks... **Tasks** +

To Do

- Design Email Templates**
Create branded HTML email templates for notifications.
Low Priority | < > | 2026-05-03
- Design Email Templates**
Create branded HTML email templates for notifications.
Low Priority | < > | 2026-05-03

+ Tasks

In Progress

- Update API Documentation**
Update Swagger docs to reflect the latest endpoint changes.
Low Priority | < > | 2026-03-01
- Database Schema Migration**
Migrate legacy schema to the new normalized structure.
High Priority | < > | 2026-05-25
- Test Unteraufgabe 1**
Test
Medium Priority | < > | 2026-06-13

+ Tasks

Review

- Design Email Templates**
Create branded HTML email templates for notifications.
Low Priority | < > | 2026-05-28
- Accessibility Audit**
Run WCAG 2.1 AA audit on all public-facing pages.
Low Priority | < > | 2026-02-10

+ Tasks

done

- Client Meeting Preparation**
Prepare agenda and slides for the upcoming client call.
High Priority | < > | 2026-05-10
- Refactor State Management**
Replace Redux with Zustand in the frontend app.
Medium Priority | < > | 2026-01-01
- Accessibility Audit**
Run WCAG 2.1 AA audit on all public-facing pages.
Low Priority | < > | 2026-02-10
- Deploy Staging Environment**
Set up Docker-based staging server on AWS EC2.
Medium Priority | < > | 2026-06-18
- Code Review Sprint 7**
Review all PRs opened during sprint 7.
Low Priority | < > | 2026-09-02
- Accessibility Audit**
Run WCAG 2.1 AA audit on all public-facing pages.
Low Priority | < > | 2026-02-10
- Database Schema Migration**
Migrate legacy schema to the new normalized structure.
High Priority | < > | 2026-05-25
- Accessibility Audit**
Run WCAG 2.1 AA audit on all public-facing pages.
Low Priority | < > | 2026-02-10

Dashboard
Projects
Tasks
Team
Settings

EN | DE

MM
Max Mustermann

Aufgabenverlauf ✕

VORHERIGE EINTRÄGE

Noch keine Verlaufseinträge.

NEUEN EINTRAG HINZUFÜGEN

Das ist ein Test eintrag

Schließen **Eintrag hinzufügen**

Task Flow

Dashboard

Projekte

Aufgaben

Team

Einstellungen

EN

DE

Max Mustermann

Team

TEAMAUSWAHL

Team1

Mitglied hinzufügen

Teammitglieder

MM

Max Mustermann

max.muster@example.com • @maxmutter

AS

Anna Schmidt

anna.schmidt@example.com • @annaschmidt

LH

Lukas Huber

lukas.huber@example.com • @lukashuber

SW

Sofie Weber

sofie.weber@example.com • @sofieweber

MF

Maria Fischer

maria.fischer@example.com • @mariafischer

Mitglied hinzufügen

Teammitglied hinzufügen

TB

Tobias Bauer

@tobiasbauer • tobias.bauer@example.com

LK

Lara Koch

@larakoch • lara.koch@example.com

FW

Felix Wolf

@felixwolf • felix.wolf@example.com

Abbrechen

Task Flow

Dashboard

Projekte

Aufgaben

Team

Einstellungen

EN

DE

Max Mustermann

Einstellungen

VORNAME

Max

NACHNAME

Mustermann

GEBURTSTAG

1990-04-10

BENUTZERNAME

maxmuster

E-MAIL

max.muster@example.com

PASSWORT

.....

ACTIONS

Speichern

Konto löschen